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1.0 INTRODUCTION 
 
This twenty-sixth Monthly Progress Report is submitted in accordance with the Falcon Refinery 
Site Administrative Orders on Consent for Removal Action and Remedial Investigation / 
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National 
Oil and Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report, covering September 2006 will be submitted on or before 
October 10, 2006. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 
Approximately 150,000 gallons of liquid waste were removed and properly disposed 
during the month from Tank 26.  To date a total of approximately 5,103,727 gallons of 
hazardous waste have been removed from the tanks and disposed of at the Texas 
Molecular deep well injection well. Original waste manifests are available at the 
Kleinfelder office in Austin.  A compilation of hazardous liquid waste disposal is 
included as Table 1.  
 
A report describing the pipeline cleanout and abandonment in the adjacent wetlands was 
submitted to the EPA on August 14.  The report will be included in a future monthly 
progress report after the EPA approves the report. 
 
An old hydrocarbon spill area was cleaned on August 25th.  The spill, which resulted 
from overhead piping, was contained on concrete in the former process area of the 
refinery.  During an inspection by the TCEQ in July 2006 the stained concrete was noted 
and the TCEQ requested a cleanup of the area. 
 
To clean the stained concrete power washers and absorbent pads were used on the 
concrete.  During the process all water used by the power washer was contained on the 
concrete and then transferred to drums prior to disposal. 
 
2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
The RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan and an 
updated project schedule were submitted to the EPA on July 7, 2006. 
 
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
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None this reporting period. 
 
4.0 COMMUNITY RELATIONS 
 
None this reporting period. 
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
None this reporting period. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 150,000 gallons a month; 

 
• Removal of debris; and 

 
• Continued site maintenance. 

 
 

6.2 RI/FS Work projected for the next two months includes: 
 

• Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; 
and  

 
• Making amendments to and submitting the Field Sampling Plan and the Quality 

Assurance Project Plan. 
 

7.0 LABORATORY / MONITORING DATA 
 
None this reporting period. 
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TABLES 
Table 1 

Hazardous Liquid Waste Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr.  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  December-05 42,550   
  January-06 58,740   
  February-06 59,140   
  March-06 0   
  April-06 57,421   
  May-06 59,763   
  June-06 73,876   
  July-06 118,743   
  August-06 148,509   
  Total 5,103,727   
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Table 2 

Metal Disposal 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company       
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  

 
 

Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   
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Table 4 
Oil and Filter Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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